18: Passivhaus Refurbishment

What is the Passivhaus standard?

Passivhaus is a rigorous construction standard developed to minimise energy use for heating in new and existing properties. Core principles of a Passivhaus rely upon the design and specification of super insulation and highly airtight thermal bridge free fabric, combined with whole house mechanical ventilation with heat recovery. Using this approach, a building has minimal heat losses through the fabric, and is supplied with permanent fresh air and regulated humidity, with no uncomfortable draughts. A Passivhaus must have a total heating demand of 15 kWh/m²/year or less, or 25 kWh/m²/year or less (assessed through the EnerPHit standard) if it is a retrofit. By comparison, the average heating consumption for the existing UK building stock is 180 kWh/m²/year, 100 kWh/m²/year when renovated and 50-60 kWh/m²/year if it is a new build. Before adopting a Passivhaus retrofit, take note of the 10 key issues listed below.

Mark Dowson, Buro Happold, October 2012

Key Issues

- There should be an understanding at the outset that Passivhaus cannot be applied to all retrofit projects due to potential disruption, technical issues and heritage restrictions.
- Before adopting Passivhaus, the project team should be fully trained on the work methodologies required to achieve certification. Specifically air-tightness.
- Passivhaus projects greatly benefit from the services of a contractor with specialist expertise as the process requires a step change in build quality.
- It is a good idea to smoke test before retrofit works commences, as this will identify the key elements to be addressed. Party walls are a particular problem.
- To avoid remedial works, all airtight tapes/barriers and services penetrations must be properly sequenced before the glazing and insulation is installed.
- Allow plenty of time for specialist items such as triple glazing, external doors & the MVHR, since the UK market for Passivhaus compliant products is currently underdeveloped.
- Do not cover up the materials and joints forming the air-tight barrier until the installation quality has been inspected and the air tightness has been verified.
- Agree contractual ‘hold-points’ for air-tightness and smoke testing to take place after all significant fabric upgrades. Review the programme and costs at each stage of the project.
- Having an ‘Air Tightness Champion’ on-site full/part time that understands and can predict the problems and associated with refurbishment is an advantage.
- Proper onsite training and inductions of all sub-contractor site staff is essential before they are allowed on site to avoid uncertainty of Passivhaus requirements.

Links

- UK Passivhaus website: http://www.passivhaus.org.uk/
- EnerPHit standard at the UK Passivhaus trust website: http://www.passivhaus.org.uk/page.jsp?id=20
- German Passivhaus institute website: http://www.passiv.de/
- BRE Passivhaus certification website: http://www.bre.co.uk/accreditation/page.jsp?id=2648

This Carbon Bite has been written by a member of the CIBSE Energy Performance Group and does not necessarily reflect the views of CIBSE. CIBSE and the author are not responsible for the interpretation or application of the information it contains.